EPA 2008 Work Plan
Special CAG Meeting

Libby Little Theater

January 10, 2008
7:00 to 9:00 pm

Libby Asbestos Site, EPA Region 8, Libby, MT
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Proposed Activities

1. Targeted Cleanups
2. Pending Cleanups
3. Investigation Projects
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1. Targeted Cleanups

Troy Priority Properties: Conduct
prioritized, full-scale cleanup of six
properties identified as warranting such
based on assessment results (exposure
risks at these properties were higher than
at properties now being cleaned in Libby).
EPA is not yet ready to begin wholesale
cleanup in Troy.

Libby Property Cleanups: Cleanup 150
residential/commercial properties
currently on the cleanup list (6 in Troy:
144 in Libby). Properties cleaned in 2007
were larger, so the total cleaned dropped
(from 216 in 2006 to 160 in 2007). Trend
IS expected to continue.
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1. Targeted Cleanups (cont.)

Flower Creek: Remove LA-
bearing material delineated in six
sections of Flower Creek
(upstream of Balsam Ave.
crossing) and restore the creek.
Work will begin in summer 2008
(when stream flow is lowest).

Flower Creek
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2. Pending Cleanups

1.  Additional
Residential/Commercial
Properties: Have designs
ready to add 10 to 20
properties to FY 2008
cleanup, if funds become
available.

2. Additional Creeks: Conduct
detailed investigations of
Granite and Callahan
Creeks in summer 2008, and
reassess their cleanup
priority. LA was identified in
the creeks, and warning
signs have been posted.
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Asbestos warning signs in creeks
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2. Pending Cleanups (cont)

3. CVCC Golf Course: Complete
design and restoration plan and
revisit its priority in FY-2009.
Contamination (at original nine
holes from vermiculite use in
construction of greens and tee
boxes) meets current Site Removal
Criteria. However, cleanup will be a
large project; and, based on
community input, it was deemed a
lower priority than on-going
residential cleanups.

CVCC golf course
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3. Investigation Projects

Ambient Air Sampling:
Begin phase out of
stationary air samplers in
and around Libby.
Continue monitoring
around former processing
areas and the rail line.

Interior of ambient sampler

Indoor/Outdoor Activity
Based Sampling (ABS):
Complete the one-year
ABS (began in July 2007)
that assesses exposure to
LA during routine activities
at selected properties.

Interior ABS sampling
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3. Investigation

Mine: Continue investigation (began
in 2007) of the mine. The work is
funded by W.R. Grace under an
Administrative Order with EPA.

Former Processing Areas:
Complete investigation at former
Stimson Mill. Delineate contamination
along Burlington Northern/Santa Fe
rail and any remaining contamination
along the Kootenai Bluffs (associated
with former Screening Plant).

P rOj eCtsS (cont)

BNSF rail tracks




3. Investigation Projects (cont.)

5. Troy: Continue DEQ’s LA
two-year screening (began in
May 2007). In 2007, 550
assessments were done from
a list of 1,198 targeted
properties).

6. Libby: Inspect all area creeks
(these were screened for LA-
bearing materials in 2007).
Conduct follow-up sampling in
Libby-area schools.
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EPA 2008 Work Plan

« Questions?
» Please fill out your comment form.

* Thanks for coming!!





